AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of4

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00003 1999JUNL7 SEE SCHEDULE
6. Issued By Code | W2H09 | 7. Administered By (If other than Item 6) Code FY1767
ACALA DPRO HUGHES
AMSTA- LC- CAC- A POST OFFI CE BOX 92463
PAM CANTERBURY (309) 782-4275 LOS ANGELES CA 90009- 2463
ROCK | SLAND IL 61299-7630
EMAI L: CANTERBURYP@RI A. ARMY. M L
SCD A PAS NONE ADP PT FY7628
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.
HUGHES Al RCRAFT COVPANY
TRAI NI NG & SUPPCORT SYSTEMS GROUP 9B. Dated (Seeltem 11)
PO BOX 9399
BUILDING AO1 MAIL STATION 1C270 10A. Modification Of Contract/Order No.
LONG BEACH CA 90810- 0399
DAAE20- 95- C- 0219
TYPE BUSI NESS: Large Business Performng in US. 10B. Dated (See Item 13)
Code 82577 | Facility Code 1995JUNO5

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If reqwred)
ACRN: AA NET DECREASE: - $30, 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: B It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEiEn

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
DAVE ELLI OTT
ELLI OTTD@R A. ARMY. M L (309) 782-3814
15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET

PIIN/SIIN DAAE20- 95- C- 0219 MOD/AMD P00003

Name of Offeror or Contractor: HUGHES Al RCRAFT COVPANY

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. THE PURPOSE OF THI'S MCODI FI CATION IS TO DEOBLI GATE EXCESS FUNDS FROM THE CONTRACT.

2. CLIN 0001AA (PRON ML59250ML) | S DECREASED BY $30, 000. 00, FROM $459, 296. 00 TO $429, 296. 00.

3. THE TOTAL CONTRACT PRI CE | S DECREASED BY $30, 000. 00, FROM $459, 296. 00 TO $429, 296. 00.

4. THI S IS SUBJECT TO AUDIT AND DOAMNWARD ADJUSTMENT ONLY, CONTRACTOR IS AUTHORI ZED TO BILL I'N FULL.
5. TH S I'S CONSI DERED A DOAMNWARD ADJUSTMENT ONLY.

6. THERE ARE NO OTHER CHANGES TO THE TERVS AND CONDI TI ONS OF THE CONTRACT.

*** END OF NARRATI VE A006 ***



Refer ence No. of Document Being Continued Page 3 of 4
CONTINUATION SHEET o1IN/S |\ DAAE20. 55. C. 0219 MOD/AMD PO0003
Name of Offeror or Contractor: HUGHES Al RCRAFT COMPANY
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLIES OR SERVI CES AND PRI CES/ COSTS
0001AA SERVI CES LI NE | TEM $ 429, 296. 00

NOUN: ML/ MLA1 ABRAMS SYS TECH SUPT
SECURI TY CLASS: Uncl assified

PRON:  ML59Q250ML PRON AMD: 03 ACRN:  AA
AMS CD: 422121.3
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Perfornmance
DLVR SCH PERF COWVPL

REL CD QUANTI TY DATE

001 0 31- DEC- 1999

$ 429, 296. 00

£, 9D UV




Reference No. of Document Being Continued Page 4 of 4

CONTINUATION SHEET
PIIN/SIIN DAAE20- 95- C- 0219 MOD/AMD P00003

Name of Offeror or Contractor: HUGHES Al RCRAFT COVPANY

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AA ML59Q250ML AA 2 $ 459,296.00 $ - 30, 000. 00 $ 429, 296. 00
422121. 3 58EDAF
NET CHANGE $ - 30, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
AA 21 52020000056D6D02P42212125CZ S1111659Q250 W52H09 $ -30, 000. 00
NET CHANGE $ - 30, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 459, 296. 00 $ - 30, 000. 00 $ 429, 296. 00
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